

~~CONFIDENTIAL~~

Approved For Release 2003/08/13 : CIA-RDP86-00244R000900130027-1

62-9317

19 December 1962

MEMORANDUM FOR: Mr. McCone

25X1A6D

SUBJECT

:

25X1A6D

1. Construction at is nearing completion, and we fully expect the contractor to meet the 31 December 1962 deadline.

2. The pre-positioning of furniture and equipment has been in process for the past two weeks. While there undoubtedly will remain the usual minor items to complete, some deficiencies to correct, and clean-up work to be done, we plan to take beneficial occupancy and to place our security controls on the building as of 31 December. The move of NPIC operations into the building will follow immediately. NPIC expects to have a full operational capability

25X1A6D

on or shortly after 5 January 1963.

25X1A9A

L. K. White
Deputy Director
(Support)

cc: General Carter

DL 2 7493

~~CONFIDENTIAL~~

GROUP 1
Excluded from automatic
downgrading and
declassification

Approved For Release 2003/08/13 : CIA-RDP86-00244R000300130027-1